



CITY OF
CORONA
THE CIRCLE CITY

The California Avenue Sewer Pipeline Project will provide additional flow capacity to carry sewage from new development and the planned decommissioning of the City's Water Reclamation Facility #3 (WRF3).

California Avenue Sewer Pipeline Project

CONSTRUCTION UPDATE

Work on the California Avenue Sewer Pipeline Project continues to move forward. The following schedule is planned for work on California Avenue through Winter 2018/2019.

Late October:


Work near Chase Drive and Foothill Parkway, such as manholes and base paving, is expected to be completed by October 26th.

Week of October 29:

Work will take place on the south side of Ontario Avenue and Foothill Parkway, and is expected to require one week to complete. To expedite this work, the contractor will leave traffic control signs up overnight and work long days in order to expedite work completion.

Mid November:

Final street paving and striping will begin about the 3rd week of November for the general area from Ontario Avenue to Foothill Parkway. Paving is expected to require several days with striping to follow a few days later. There will be no additional planned construction in areas where final paving and striping has been completed.



Sewer construction night work near Pico Street heading south towards Ontario Avenue will begin during the 1st or 2nd week of November after trenching and base paving at Ontario Avenue is finished.

The City of Corona appreciates your patience and support while these important improvements are made to the wastewater system.





Get Timely Updates!

Sign up to receive timely electronic updates by visiting www.CoronaCA.gov/subscribe and click on **"Construction Updates"** in the News box or call 1-800-484-0437.



400 S. Vicentia Ave.
Corona, CA 92882



California Avenue Sewer Pipeline Project

FOR MORE INFORMATION

Website: www.CoronaCA.gov/ConstructionProjects

Phone: 1-800-484-0437

Email: Construction.News@NV5.com



CITY OF CORONA THE CIRCLE CITY

What You Can Expect

Please expect lane closures, detours, delays and parking restrictions near the work sites during construction activity. California Avenue will be closed to through traffic during nighttime construction. Permanent traffic control devices including K-rails will remain at key locations while other temporary traffic control will be removed daily prior to morning traffic to minimize congestion. Construction equipment may be parked along the project alignment during non-working hours with traffic control devices provided to guide traffic around the work area. Mail, trash and delivery services are expected to continue unhindered. Local and emergency access will be maintained at all times. Lighting will be required for nighttime work and noise is to be expected from construction activities.



LANE CLOSURES & DETOURS



NIGHT-TIME WORK



NOISE



TRAVEL DELAYS

Project Schedule and Work Hours:

Overall project
May 2018 through
Winter 2018/2019

Construction work will take
place during both daytime
and nighttime hours.

The City of Corona
APPRECIATES
your patience and
support while we
make these important
infrastructure
improvements.

