




Project Completion Summary

- Project Title:** Santa Ana River Trail Staging Area Sewer Extension, Project No. 2017-31
- Location:** APN 102-020-005
- Description:** Due to the Phase II construction of the Auxiliary Embankment by the Army Corp of Engineers, the City relocated existing City owned cathodic protection equipment, and concrete encased existing reclaimed waterline and sewer pipeline located within the Prado Dam area owned by Orange County Flood Control District. At Riverside County Regional Park and Open-Space District's (District) request, the City also extended an existing public sewer manhole and installed a private sewer forcemain as part of the project. These additional improvements will serve a future District facility that will be located along the Santa Ana River Trail.
- Schedule:** Construction started in July 2018 and completed in August 2018.
- Project Cost:** \$276,891.97
- Funding:** Riverside County Regional Park and Open-Space District funded 59% of the project; Reclamation Utility Grant/Agreement Fund (Fund 573); Water Reclamation Utility Fund (Fund 572); Reclaimed Water System Fund (Fund 567)

Santa Ana River Trail Staging Area Sewer Extension, Project No. 2017-31



Santa Ana River Trail Staging Area Sewer Extension, Project No. 2017-31



BEFORE CONSTRUCTION



AFTER CONSTRUCTION